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SECTION A - SUPPLEMENTAL INFORMATION

PURPOSE OF MODIFICATION P00201:  Incorporate and quantify the cost associated with the addition of Hoist Assembly (P/N:12545700)

to the BII of 104 each HIMARS Re-Supply Vehicles.  Correct the Performance Completion Date on SLIN 6320AA from 31-OCT-2004 to

30-NOV-2004.

CURRENT CONTRACT AMOUNT:           $ 2,052,841,561.34

ADDED THIS MODIFICATION:           $        43,326.20

NEW CONTRACT AMOUNT:               $ 2,052,884,887.54

1. Modification P00201 is a bi-lateral modification, which follows in succession, Modification P00199.

2.  The following changes have been made as a result of this Modification P00201:

    a.  Section B -

       i.  SLIN 6116AM is created to fund FRET associated with adding Hoist Assembly to BII of all 104 each RSVs at a unit price of

$40.46; extended total of $4,207.84.

      ii.  SLIN 6416AA is created to fund the net costs associated with the addition of Hoist Assembly (P/N: 12545700) to the BII of

all 104 each HIMARS Resupply Vehicles (RSV) on SLIN 6263AA at a unit price of $337.13; extended total of $35,061.52 with the following

narrative:

          "This SLIN  funds the cost to add Hoist Assembly (P/N:12545700) to the BII of 104 each HIMARS Resupply Vehicles (RSV) on

SLIN6263AA at a unit price of $337.13; extended total of $35,061.52"

     iii.  SLIN 6417AA is created to fund Nonrecurring materiel cost of $4,056.84 associated with the addition of Hoist Assembly

(P/N: 12545700) to 104 each HIMARS Resupply Vehicles (RSV).

      iv.  SLIN 6320AA is changed to correct the Performance Completion Date from 31-OCT-2004 to 30-NOV-2004.

    b.  Section G -

       i.  Revised to reflect the changes in funding associated with the actions of Paragraph 2a above.

    c.  Section J -

       i. Revised to reflect the 11 Aug 04 revision date for Attachment 013.

3.  In consideration of the adjustment in contract price and the other changes described herein, the Contractor hereby remises,

releases and discharges the Government from all civil liabilities, obligations, claims, appeals, and demands which are bassed on

the incorporation of the above referenced changes into the contract, whether administrative or judicial, legal or equitable, or

direct or indirect.

4.  As a result of modification P00201, the contract amount is increased by $ 43,326.20 from $2,052,841,561.34 to $2,052,884,887.54.

5.  There are no other changes to the terms and conditions of the contract except as stated herein.

                                               *** END OF NARRATIVE A 196 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6116AM        SERVICES LINE ITEM                                                     LO                    $          4,207.84              __________________                                                                            __________________

              NOUN: FRET-HOIST ASSY (6416AA)  RSV

              PRON: W145Z030J0    PRON AMD: 02    ACRN: FD

              AMS CD: 51106866006

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2005

                            $         4,207.84

  3 10

DAAE07-98-C-M005 P00201

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6320AA        PRODUCTION QUANTITY                                         1          EA   $ 310,950.96000  $        310,950.96              ___________________                                                          ______________   __________________

              NOUN: FMTV-WRECKER FOR AF, CAMO

              PRON: U135X752J0    PRON AMD: 03    ACRN: EP

              CUSTOMER ORDER NO: FD20600374138M

                Modification P00174 incorporates 1 each FMTV WRECKER

                for the Air Force, COLOR: CAMO, NSN: 2320-01-447-3892

                Unit Price: $ 309,475.00 exercised from the Consecutive

                Option - Incremental portion.

                Modification P00174 also incorporates ECP 5892(Improved

                Corrosion Resistance of the Wrecker) on SLIN 6320AA

                in the amount of $1,981.59 each x 1 = $1,981.59.

                Total SLIN Anount is $311,457.21.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6320AA: Dev 1183,

                Dev 1162, Dev1167R1, ECP 7374R1, Dev 1205, and

                Dev 1153. Changes apply to the full SLIN

                quantity of 1 vehicle.  Net effect of these

                changes, increases unit price $.35. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                Air Force vehicles are funded on SLIN 6351AA. Note:

                Delivery Destination has changed, reference this

                SLINs 6320AA Doc-No-Rel-Code 002, for changes.

                Modification P00196 reduces funding in the amount

                of ($506.25) to reflect the net funding reduction

                due to incorporation of ECP 7483. ECP 7395 & DEV 1249

                on affected Consecutive Option All-or-None Incremental

                AirForce (MIPR #74138) vehicles.  The detail amounts

                by SLIN are shown on the Attachment 013 revised by

                this modifiction.  Total SLIN amount is reduced from

                $311,457.21 to $310,950.96.

                Modification P00201 corrected the Performance Completion

                Date from 31-OCT-2004 to 30-NOV-2004.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  N6258332870001  FD2060    D                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL
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              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-NOV-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (N62583)   NAVFAC EXPEDITIONARY LOGISTICS CEN

                         1000 23RD AVENUE

                         PORT HUENEME          CA 93043-4301
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6416          SECURITY CLASS: Unclassified

6416AA        SERVICES LINE ITEM                                                     LO                    $         35,061.52              __________________                                                                            __________________

              NOUN: HIMARS-HOIST ASSBLY RSV

              PRON: W145Z030J0    PRON AMD: 02    ACRN: FD

              AMS CD: 51106866006

                This SLIN  funds the cost to add Hoist Assembly

                (P/N:12545700) to the BII of 104 each HIMARS

                Resupply Vehicles (RSV) on SLIN6263AA at a unit

                price of $337.13; extended total of $35,061.52

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $        35,061.52
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6417          SECURITY CLASS: Unclassified

6417AA        SERVICES LINE ITEM                                                     LO                    $          4,056.84              __________________                                                                            __________________

              NOUN: NONRECURRING-HOIST ASSBLY RSV

              PRON: W145Z030J0    PRON AMD: 02    ACRN: FD

              AMS CD: 51106866006

                Nonrecurring materiel cost of $4,056.84

                associated with the addition of Hoist Assembly

                (P/N: 12545700) to 104 each HIMARS Resupply

                Vehicles (RSV).

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $         4,056.84
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

6116AM  W145Z030J0             FD       2        $               0.00  $           4,207.84            $           4,207.84

        51106866006                   4ZMTDW

6416AA  W145Z030J0             FD       2        $               0.00  $          35,061.52            $          35,061.52

        51106866006                   4ZMTDW

6417AA  W145Z030J0             FD       2        $               0.00  $           4,056.84            $           4,056.84

        51106866006                   4ZMTDW

                                                                           _________________

                                                         NET CHANGE    $          43,326.20

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 FD        21   42035000041C1C02P5110682516  S20113                W56HZV           $          43,326.20                                                                                                          __________________

                                                                                          NET CHANGE    $          43,326.20

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $   2,052,841,561.34              $          43,326.20              $   2,052,884,887.54

  8 10

DAAE07-98-C-M005 P00201

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

   LIST OF ADDENDA                                 TITLE                                            DATE            NO. OF PAGES _____________________________   _________________________________________________________       ____________      ______________

   ATTACHMENT 001                  FMTV ATPD 2131A                                               07 MAY 98

   ATTACHMENT 002                  FMTV BASELINE TECHNICAL DATA PACKAGE

   ATTACHMENT 003                  CAMOUFLAGE PAINT PATTERN DRAWINGS

   ATTACHMENT 004                  RFD/RFW INSTRUCTIONS

   ATTACHMENT 005                  VECP INSTRUCTIONS

   ATTACHMENT 006                  EFFECTIVITY CERTIFICATION

   ATTACHMENT 007                  CONTRACTOR COST DATA REPORT FORMATS                           10 Oct 01

   ATTACHMENT 008                  ATIRS/TIR/FACARS INFORMATION

   ATTACHMENT 009                  CONTRACT VEHICLE DELIVERY SCHEDULE                            17 Jun 04 (Modification P00196)

   ATTACHMENT 010                  REVISED PAINT REQUIREMENT

   ATTACHMENT 011                  NO COST RFDs/RFWs                                             04 Aug 04

   ATTACHMENT 012                  NO COST ECPs                                                  04 Aug 04

   ATTACHMENT 013                  DEVIATIONS / ECPs BY VEHICLE BY PROGRAM YEAR                  11 Aug 04 (Modification P00201)

   ATTACHMENT 014                  TRAILER LONGLEAD MATERIAL LIST                                10 Nov 99

   ATTACHMENT 015                  FMTV OVERPAINT CRITERIA                                       16 Jan 97/04 Feb 00

   ATTACHMENT 016                  P00094 CARGO BED CORROSION WARRANTY VEHICLES

   ATTACHMENT 017                  P00094 CARGO BED INSPECTION METHOD SHEET

   ATTACHMENT 018                  Vehicle Exercise Program                                      25 Oct 02 (Modification P00139)

   ATTACHMENT 019                  Pre-shipment Inspection/Maintenance Procedures                25 Oct 02 (Modification P00139)

   ATTACHMENT 020                  DD FORM 254                                                   Was Attach 018(P00113), change

                                                                                                 to Attach 020,12 Nov 02(P00142)

   ATTACHMENT 021                  HIMARS SCOPE OF WORK (SOW)                                    11 MAR 03 (Modification P00148)

   ATTACHMENT 022                  INSTRUCTIONS FOR PREPARING ECP FORMS                          12 JAN 04 (Modification P00180)

   ATTACHMENT 023                  CARWELL RUST INHIBITOR APPLICATION (SOW)                      01 MAY 02 (Modification P00188)

   ATTACHMENT 024                  TRAINING FOR DJIBOUTI, FMS CASE DJ-B-URB                      23 JUL 04 (Modification P00198)

   EXHIBIT A                       CONTRACT DATA REQUIREMENTS LIST (DDFORM 1423)                 21 MAY 03 (Modification P00160)

   EXHIBIT B                       DATA ITEM DESCRIPTION

ATTACHMENT 014

       PART NUMBER        DESCRIPTION                             QUANTITY

       12441143           Frame Section, Vehicular Right          260

       12441144           Frame Section, Vehicular Left           260

       12441145-001       Axle Assembly, LMTV Trailer             260

       12441145-002       Axle Assembly, MTV Trailer              520

       12441150           Rail, Cargo Bed, Right Side             260

       12441151           Rail, Cargo Bed, Left Side              260

       12441173           Frame Section, Crossmember              520

       12441174           Frame Member, Right Side                260

       12441175           Frame Member, Left Side                 260
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       12441177           Frame Section, Right Sub-Rail           260

       12441178           Frame Section, Left Sub-Rail            260

       12442869           Cargo Bed, LMTV                         260

       12442874           Cargo Bed, MTV                          260

                                               *** END OF NARRATIVE J 001 ***
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